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PROJECT INFORMATION

Project Name

Project Description

Project Type

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $3,750,000

FFE $0

Total Project Cost: $3,750,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Plan Acquisition Phase: Summer 2014

Project Revenue(s)

Local Tax Funding $3,750,000

Revenue Total $3,750,000

Project Status Update:

Algonkian, Ashburn

Volpe, Buona  

In this quarter, the County Attorney's Office continued negotiations initiated last quarter to acquire the approved construction plans.  It 

anticipated the agreement will be completed by fall of 2014.  Once the agreement is executed, DTCI will initiate the Land Acquisition 

phase for the right of way acquisition.  DTCI will also design a trail along the approved roadway.  Depending upon right of way and 

easement acquisition, DTCI will target a construction bid date for Spring /Summer 2015.

RIVERSIDE PARKWAY - LEXINGTON DRIVE TO JANELIA FARM

This provides funds the construction of a four-land divided roadway from Lexington 

Drive to Janelia Farm.

Roads & Bridges

Design Phase, Construction Phase

Chris Glassmoyer, DTCI 571.258.3548  Chris.Glassmoyer@loudoun.gov

Bruce Thornberry, DTCI 703-737-8821  Bruce.Thornberry@loudoun.gov
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